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Inter-Office Memorandum

‘June 15, 1989

Date
To _ George Wells From ____Ken Rone
Copies to ___cc: Dick Cooke : Subject___ Progress Report
Jim Post ' '
-
:
EAST TERMINAL

A Field Engineer from the City's Department of Drainage and Waste Water
Utility visited to analyze the basis of our appeal over being charged for

an impermiable plantsite. He said our basis for claiming 50% impermiable
status was invalid because his guidelines exclude only those areas which
support vegitation or are underwater. This interpretation 1s not consistant

-with the guidelines we received fram the city. ~The inspector said we could

appeal his‘-review which credited us with 5% permiable area. :

I requested new quotation from the demolition contractor for the crusher
and coal plant demolition.

I decided to use an air filter we had in our storeroom and requested the
appropriate credit to closeout the contract with our electrical contractor.
The project had remained open because of an. avai lab'l_llty problen with similar .
unit specified by R & W Engineering. :

We received seven cement cars.originally routed to Vanvouver. The three
hole cars do not match-up with our unloading system and take' 4 hours to unload.

A Lockton Insurance Agency representatlve mspected the’ fac111ty He offered
no immediate reoormendatlons. -

A Safety Cammittee Meeting was held and a safety ™ovie shown to all plant
aemployees.
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Progress Report . -2- ‘ Jurief 15, i989

Engineers from Midwest Conveyor and Smith & anrbe & Gray were here to
examine the unloader's structure, analyze the failure and observe the re-
pair, commenting on items of concern to them.

‘

' The rebuild of the boam lift_i.ng cylinder was completed. The ;'machj.ne went

on line at 8:00 p.m. Sunday. ~The alignment of the piston and the boom is
still suspect. We await engineering reports from Midwest and S & M&G
elaborating on the solut.lon to the a.llgnment pmblem

'SAFETY: _ _ '

A safety committee meeting was held and a safety movie shown'at the East

Annual hearing tests were given to employees at both terminals.

SHIPMENTS
| West Terminal Sales . __3,133 Tons
 East Terminal Sales j | 6,322 Tons
lonestar Shipment;s - | - 2,739 Tons
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